To:

From:

Subject:

State of Cdifornia Business, Transportation and Housing Agency
DEPARTMENT OF TRANSPORTATION

Memorandum

CHAIR AND COMMISSIONERS cTCMeetingg.  March 14-15, 2007

Reference No.: 3.3b.
Information ltem

CINDY McKIM Prepared by:  Terry Abbott
Chief Financial Officer Division Chief
Local Assistance

MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL
ASSISTANCE STIP PROJECTS, PER FY 2005-06 ALLOCATION PLAN AND CRITERIA,
AND RESOLUTION G-06-08

SUMMARY:

The Department of Transportation (Department) is presenting this item for information. The item
provides the status of locally-administered State Transportation Improvement Program (STIP)
projects that received a construction alocation in Fiscal Year (FY) 2005-06 and FY 2006-07.

In FY 2005-06, the California Transportation Commission (Commission) allocated $106,986,000 to
construct 135 locally-administered STIP projects. Asof February 21, 2007, 111 projects totaling
$80,641,000 have been awarded. Three projects have been cancelled and another project will be
cancelled, for atotal of $969,000 in funds thet will lapse. Extensions for 20 projects were previousy
granted by the Commission

In FY 2006-07, the Commission has allocated $44,716,000 to construct 30 locally-administered
STIP projects. Asof February 21, 2007, one project totaling $2,000,000 has been awarded and
five projects have received extensions. One agency is requesting concurrent time extensions for
three projects under Reference 2.8b.(1), and one agency will request atime extension at the
April 2007 meeting. The remaining 20 projects are on track for award.

BACKGROUND:

On July 14, 2005, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan and
Criteriarequiring agencies receiving an allocation for construction in FY 2005-06 to award the
contract within six months or request atime extension. Starting with July 2006 allocations, projects
are subject to Resolution G-06-08 (adopted June 8, 2006), which requires projects to be ready to
proceed to construction within six months of allocation. The policy aso requires that projects that
are not awarded within four months of allocation to be reported to the Commission.
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FY 2005-06 Allocations
No. No.
No. Projects Projects
No. Voted No. No. Projects Awarded Awarded
Month Allocated Projects  Projects Projects Projects Pending within within
Voted $ X 1000 Awarded Lapse Award 4 months 6 months
July 2005 16 $ 7,658 15 1 0 6 10
August 2005 13 $ 11,463 13 0 0 4 10
September 2005 4 $ 3,086 4 0 0 0 2
November 2005 3 $ 748 2 0 1 1 2
December 2005 4 $ 1,067 4 0 0 3 4
February 2006 4 $ 1,192 3 1 0 1 3
March 2006 3 $ 813 3 0 0 2 3
April 2006 40 $ 23254 37 0 3 15 28
June 2006 48 $ 57,705 30 2 16 8 21
TOTAL 135 $106,986 111 4 20 40 83
FY 2006-07 Allocations
No. No.
No. Projects Projects
No. Voted No. No. Projects Awarded Awarded
Month Allocated  Projects  Projects Projects Projects Pending within within
Voted $ X 1000 Awarded Lapse Award 4 months 6 months
July 2006 6 $11,915 1 0 5 0 1
September 2006 3 $612 0 0 3 0 0
October 2006 2 $4,194 0 0 2 0 0
November 2006 5 $8,411 0 0 5 0 0
December 2006 6 $6,489 0 0 6 0 0
January 2007 8 $13,095 0 0 8 0 0
TOTAL 30 $44,716 1 0 29 0 1

Note: Excludes STIP Planning, Programming, and Monitoring allocations and locally administered STIP Regional Rideshare Program

allocations, as no contract is awarded for these programs.
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Agency Name Project Title PPNO  Allocation DateAward Deadline  Allocation Amount Project Status
San Gabriel San Gabriel Boulevard Master Planof ~ 07-3434 3-Nov-05  31-May-07 @ $297,000 The project will be awarded by
Improvements the extended deadline.
County of Lake Merritt Road Bridge 01-3031R  27-Apr-06 30-Apr-07 @ $571,000 The project will be awarded by
theextended deadline.
City of SanJoaquin ~ Main Street Landscaping 06-B002D  27-Apr-06 30-dn-07 O $231,000 The project will be awarded by
the extended deadline.
City of Calabasas  Route 101 Bike Lane Gap Closure 07-3147 27-Apr-06 30-Apr-07 $559,000 The project will be awarded by
the extended deadline.
Sierra County Pearl Street Bridge Replacement 03-1L29 8-Jun-06 30-n-07 @ $173,000 The project will be awarded by
the extended deadline.
City of Citrus Greenback LaneWidening 03-3L08 8-1un-06 30-dn-07 @ $4,000,000 The project will be awarded by
Heights the extended deadline.
City of Ukiah Railroad Crossing Rehabilitation 01-4077P  8-dun-06 3-Ma-07 © $172,000 The project will be awarded by
the extended deadline.
City of Ukiah ADA Curb Ramps (Phase 5) 01-4095P 8-Jun-06 31-Dec-06 $18,000 The project will be cancelled, as
it is underfunded.
City of Ukiah Railroad Crossing Rehabilitation 01-4089P 8-1un-06 31-Mar-07  © $112,000 The project will be awarded by
the extended deadline.
City of MorroBay — QuintanaRoad/Morro Bay Boulevard ~ 05-0972 8-1un-06 30-dn-07 @ $473,000 The project will be awarded by
Roundabout the extended deadline.
City of Willits Rehabilitation of East Building of 01-4081T 8-1un-06 30-dn-07 O $232,000 The project will be awarded by
Willits Train Station the extended deadline.
City of SantaClara San Tomas Aquino Creek Bike Trail,  04-2255C  8-Jun-06 30-dun-07 @ $2,000,000 The project will be awarded by
Reach 3 the extended deadline.
MossLanding Moss Landing Coastal Trail 05-1839 8-Jun-06 30-n-07 @ $304,000 The project will be awarded by
Harbor Didrict the extended deadline.
Kern County 7th Standard Road 06-E012)  8-dun-06 31-Dec-07 © $640,000 The project will be awarded by
the extended deadine.
City of SantaMonica Pedestrian Extensions to Downtown 07-3449 8-dun-06 31-Aug07 @ $1,836,000 The project will be awarded by
TransitMall the extended deadline.
Ventura County Piru-Ranco Camulos Bike Path - 07-3565D 8-Jun-06 30-n-07 @ $652,000 The project will be awarded by
Centet Street Segment the extended deadline.
Sacramento County  Florin Road Enhancements 03-3L11 8-1un-06 30-dn-07 @ $2,300,000 The project will be awarded by
the extended deadline.
City of Ripon Jack Tone Road Bike Path 10-0018A 8-1un-06 31-Mar-07 @ $375,000 The project will be awarded by
the extended deadline.
San Dieguito River  Lake Hodge Bicycle/Pedestrian Bridge  11-7421E 8-1un-06 30-dn-07 @ $2,000,000 The project will be awarded by
Valley Regiona the extended deadline.
Open Space Park,
Joint Powers
Authority
Sacramento County  Watt Avenue Enhancements 03-2L68 8-dun-06 3007 @ $7,000,000 The project will be awarded by
the extended deadline.
City of MorroBay ~ Waterfront Boardwalk Improvements ~ 05-0973 8-1un-06 30-dn-07 @ $1,449,000 The project will be awarded by
the extended deadline.
San Benito County ~ Hollister Bypass Route 25 05-0002U  20-1ul-06 31-May-07 @ $7,000,000 The project will be awarded by
the extended deadline.
Contra Cogta County Reliez Valey Road Pedestrian Path 04-2011T 20-Jul-06 31-May-07 © $342,000 The project will be awarded by
the extended deadline.
City of SanDiego  Bird Rock Area Traffic Management  11-7421F  20-2ul-06 31-al-07 @ $2,000,000 The project will be awarded by
Plan the extended deadline.
Sierra County Loganville Scenic Byway Visitor 03-3115 20-2ul-06 31-May-07 @ $400,000 The project will be awarded by
Center the extended deadline.
Sierra County Downieville Mountain Bike and Hiker  03-3116 20-2ul-06 30-n-07 @ $173,000 The project will be awarded by

Trailhead

the extended deadline.
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Agency Name Project Title PPNO  Allocation DateAward Deadline  Allocation Amount Project Status
Sierra County SierraValley Visitor's Center 03-3117 7-Sept-06 31-Mar-07 $329,000 A 4-monthtime extensonis
being requested under 2.8b.(1).
Sierra County Gold Lake Highway Culvert 03-1L60 7-Sept-06 31-Mar-07 $158,000 A 6-month time extensionis
Replacement being requested under 2.8h.(1).
Sierra County Main Street Alleghany Emergency 03-3137 7-Sept-06 31-Mar-07 $125,000 A 5-monthtimeextensonis
Slide Repair being requested under 2.8b.(1).
Townof Paradise  Pearson Road Pedestrian Project 03-3124C  12-Oct-06 30-Apr-07 $430,000 The project will be awarded by
the deadline.
City of Sunnyvale  Borregas Avenue Bike/Pedestrian 04-2015B  12-Oct-06 30-Apr-07 $3,700,000 A time extension will be
Bridges requested at the April 2007
mesting.
Tota $40,051,000

(2) These are extended deadlines approved in June 2006 (Waiver-06-26).

(2) These are extended deadlines approved in October 2006 (Waiver-06-37).
(3) These are extended deadlines approved in November 2006 (Waiver-06-41).
(4) These are extended deadlines approved in December 2006 (Waiver-06-43).
(5) These are extended deadlines approved in February 2007 (Waiver-07-02).
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